COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2010

ESTI MATE SUMVARY 14: 29: 26
CONTI D: C17692 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN 17692-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 6.0 DAYS TIME ALLOW 35 WORK DAYS
SH 93 SI GNAL REBUI LD PERCENT TI ME: 17. 14 ORI G TI ME ALLOW 35 WORK DAYS
PROJECT NO. Q0931-028
SH 93 SI GNAL REBUI LD
NAME OF ROAD: 093A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
W L. CONTRACTCRS, | NC. PAY PERI OD ENDI NG 09/ 20/ 2010 DATE TI ME STARTED 07/26/2010
5920 LAVAR STREET DATE LET 04/ 22/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 29/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 05/19/ 2010 DATE ACCEPTED
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 226, 522. 65 PARTI O PATI NG $ 125. 00 $ 125. 00
AWARD PRQJECT AMT: $ 218, 837. 75 NON- PARTI O PATI NG 52, 918. 20 52, 918. 20
PERCENT COWPLETE: 23. 42% TOTAL EARNI NGS 53, 043. 20 53, 043. 20
FUNDS AVAI LABLE: $ 173, 479. 45 STOCKPI LED MATERI ALS 17, 800. 00 0.00
GROSS EARNI NGS 70, 843. 20 53, 043. 20
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -1,528. 40 -1, 528. 40
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 69, 314. 80 51, 514. 80
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 69, 314. 80 51, 514. 80
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 51, 514. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17692-BI D ESTI MATE RUN 09/ 23/ 2010
PRQIECT: 00931- 028 ESTI MATE NO 0002 14: 29: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00828 REMOVAL COF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0010 202-00840 REMOVAL COF TRAFFI C SI GNAL PCLE 4.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0015 202-00890 REMOVAL CF SPAN W RE CABLE 425. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0020 208-00002 ERGCSI ON LOG (12 | NCH) 152. 000 0. 000
LF 152. 000 1, 140. 00
7.50000 152. 000 1, 140. 00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
991. 00000 0. 000 0.00
0030 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 4.000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0035 503-00036 DRI LLED CAI SSON (36 | NCH) 30. 000 0. 000
LF 30. 000 4, 650. 00
155. 00000 30. 000 4, 650. 00
0040 503-00042 DRI LLED CAI SSON (42 | NCH) 42.000 0. 000
LF 42.000 7, 350. 00
175. 00000 42.000 7, 350. 00
0045 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 943. 000 0. 000
LF 943. 000 10, 373. 00
11. 00000 943. 000 10, 373. 00
0050 613-00301 *3 I NCH ELECTRI CAL CONDUI T ( JACKED) 756. 000 0. 000
LF 756. 000 9,072. 00
12. 00000 756. 000 9,072. 00
0055 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 755. 000 0. 000
LF 755. 000 7,172.50

9. 50000 755. 000 7,172.50



CONTI D C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17692-BI D ESTI MATE RUN 09/ 23/ 2010
PRQJECT: C0931- 028 ESTI MATE NO 0002 14:29: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 174. 000 0. 000
LF 174.000 1, 827.00
10. 50000 174.000 1, 827.00
0065 613-10000 W RI NG 1. 000 0. 000
LS 0. 000 0. 00
4, 015. 00000 0. 000 0. 00
0070 613-70400 LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 4. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0075 614-00011 SI GN PANEL (CLASS I) 45. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0080 614-70150 PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 8. 000 0. 000
EACH 0. 000 0. 00
608. 00000 0. 000 0.00
0085 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
665. 00000 0. 000 0.00
0090 614-70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0095 614-72860 PEDESTRI AN PUSH BUTTON 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0100 614-72866 FI RE PREEMPTION UNI T AND TI MER 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0105 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 4. 000 0. 000
EACH 0. 000 0. 00
6, 325. 00000 0. 000 0. 00
0105 MATERI AL ALLOMANCE VI DEO CAMERA 4.000
EACH 0. 000 0. 00
4, 450. 00000 4. 000 17, 800. 00



CONTI D C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17692-BI D ESTI MATE RUN 09/ 23/ 2010
PRQIECT: 00931- 028 ESTI MATE NO 0002 14: 29: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 614-81135 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM 2.000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
0115 614-81155 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-55 FOOT MAST ARM 1. 000 0. 000
EACH 0. 000 0. 00
13, 325. 00000 0. 000 0. 00
0120 614-81160 TRAFFI C SI GNAL LI GHT POLE STEEL (1-60 MAST ARM FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
15, 750. 00000 0. 000 0.00
0125 614-86105 TELEMETRY ( FI ELD) 1. 000 0. 000
EACH 0. 000 0.00
4,725. 00000 0. 000 0. 00
0130 614-86246 CONTRCLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
14, 750. 00000 0. 000 0.00
0135 614-86800 UNI NTERRUPTED PONER SUPPLY 1. 000 0. 000
EACH 0. 000 0. 00
5, 501. 00000 0. 000 0. 00
0140 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 2,096. 50
4,193. 00000 0. 500 2,096. 50
0145 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 228. 000 0. 000
LIN
® SF 228. 000 3, 420. 00
15. 00000 228. 000 3, 420. 00
0150 630-00000 *FLAGGE NG 200. 000 0. 000
HOUR 9. 000 243.00
27.00000 9. 000 243.00
0155 630-00003 *UNI FORVED TRAFFI C CONTROL 32. 000 0. 000
HOUR 0. 000 0. 00
18. 50000 0. 000 0. 00
0160 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 18. 000 0. 000
DAY 1. 000 86. 00

86. 00000 1. 000 86. 00



CONTI D C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17692-BI D ESTI MATE RUN 09/ 23/ 2010
PRQJECT: C0931- 028 ESTI MATE NO 0002 14:29: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 630-00012 *TRAFFI C CONTROL MANAGEMENT 20. 000 0. 000
DAY 5. 000 2,710.00
542. 00000 5. 000 2,710.00
0170 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 26. 000 0. 000
EACH 11. 000 825. 00
75. 00000 11. 000 825. 00
0173 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 109. 000 0. 000
SF 54. 500 1,613. 20
29. 60000 54. 500 1,613. 20
0175 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYP
5 EACH 0. 000 0. 00
495. 00000 0. 000 0.00
0180 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 10. 000 250. 00
25. 00000 10. 000 250. 00
0185 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 30. 000 90. 00
3. 00000 30. 000 90. 00
0190 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
3, 700. 00000 0. 000 0. 00
0195 700-70010 F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI Dt C17692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17692-BI D ESTI MATE RUN 09/ 23/ 2010
PRQJECT: C0931- 028 ESTI MATE NO 0002 14:29: 26
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 700- 70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700- 70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0225 700- 70380 F/ A ERCSI ON CONTRCL 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 226,397.65 % 52,918.20 % 70, 718. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0235 620- 00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 125. 00
125. 00000 1. 000 125. 00
CAT 0400 CURRENT AMI  $ 125.00 $ 125.00 % 125. 00
PROQJIECT TOTAL CURRENT AMI $ 226,522.65 % 53,043.20% 70, 843. 20



